SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:57PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 135  Const Calendar Day: 343 Date: 17-Aug-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 20-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Di ary: Dispute
Tailgate Safety Meeting

ABF crews came to the site at 6:50 AM. Crews had to work on the temporary tower , & work on the
top of the footing box preparations . Crews started at 7:00 AM.

[]

Rick , Carlos , Jose & Carlos M. had to work on the South platform . Crews had to finish building the
ladder & set it on the North side of the South platform under the E line . Crews started at 7:10 AM. They
were done at 12:00 PM.

After hat , crews had to work on house keeping . They were done at 1:15 PM. Crews had to wrap up
their tools & equipment . They left at 1:30 PM.

Carlos , Augie , Barry , Joshua , Steve , & Tony had to work on the temporary tower . Crews had to
disassemble the North cat walk , & pull out the gantry supporting | beams . They started on the South
| beam at 7:10 AM. The | beam was pull out of the temporary tower at 10:25 AM.

After that , crews had to work on the North cat walk & the North | beam . Crews pulled the catwalk &
the | beam as one unit at 1:55 PM. & set it on the W line .

After that , crews had to work on the 9 meter elevation diaphragm . Crews had to pull SD 1 outer
shear plate on the South side , fly it to the top deck & set in on the W line . Crews were done at 3:45 PM.

Then , crews had to prepare their tools , equipment , & bolts to erect SD 1 A 6 diaphragm . Crews
were done at 5:10 PM. They left at 5:20 PM.

Jacob , & Kevin had to work on the top of the footing box . Crews had to stand by & work with ABF
engineers on various activities . They had to move the East tower shaft toward the East . Crews started at
7:15 AM.

In addition to that , crews had to fly the hydraulic unit for the jacking system from the South side of
the footing box to the North side , set the sensors on the North & West tower shaft jacks , connect the
hydraulic hoses , & ran the power line . Crews were done at 11:35 AM.

In the afternoon , crews had to raise the North & West tower shafts & lock the jacks . They started at
12:45 PM. They were done at 3:00 PM.

After that , crews joined the other crews on the shear plate , & diaphragm erection preparations .

ABF surveyors came to the site at 8:00 AM. Crews had to survey the top of the West tower shaft ,
work with the ABF engineers on the lay outs for the shear plates , & East tower shaft . Crews were done at
3:00 PM.

04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OT Hrs DTHrs Total Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 135 Date: 17-Aug-2010 Tuesday
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS GARCIA 6.00 0.00 0.00 6.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 6.00 0.00 0.00 6.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 6.00 0.00 0.00 6.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 6.00 0.00 0.00 6.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
8 GENERATOR, 20-24KW DSL No
600 000 000 0.00 ]
04-0120F4 Bid Iltem: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH LEFTERIS DENNIS 8.00 0.00 0.00 8.00 D
Surveyor APP MICHAEL BONNICI 8.00 0.00 0.00 8.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSUE GALVAN 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000 0.00 ]
000743 Marine, Barge, Flexifloat 1 EM1010 No
800 000 000 0.00 ]
2154 EQUIPMENT, CRANE, 60 TON No
800 000 000 0.00 ]
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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